County of Los Angeles
CHIEF EXECUTIVE OFFICE

713 KENNETH HAHN HALL OF ADMINISTRATION
LOS ANGELES, CALIFORNIA 90012
(213) 974-1101
http://ceo.lacounty.gov

DAVID E. JANSSEN Board of Supervisors

Chief Executive Officer GLORIA MOLINA
First District

YVONNE B. BURKE
Second District

ZEV YARQOSLAVSKY
Third District

DON KNABE
Fourth District

July 17, 2007

MICHAEL D. ANTONOVICH

Fifth District

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
AWARD OF SUPPLEMENTAL AGREEMENT 36
HELLMUTH, OBATA, KASSABAUM, INC.; CONTRACT PW-11875
SPECS. 6550; C.P. 70787
(FIRST DISTRICT) (3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:
Award and authorize the Director of Public Works to execute Supplemental
Agreement 36 to Agreement PW-11875 with Hellmuth, Obata, Kassabaum, Inc.
(HOK), for additional architectural and engineering services for a $560,000
not-to-exceed amount.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended action will provide sufficient funding for HOK to continue
providing architectural, engineering, design, medical equipment planning, and construction
administration services for the LAC+USC Medical Center Replacement project for the
remaining construction duration.

On October 1, 1998, Agreement PW-11875 in the amount of $45,025,000 was executed
with HOK to provide the architectural and engineering services for the project.

“To Enrich Lives Through Effective And Caring Service”




The Honorable Board of Supervisors
July 17, 2007
Page 2

On May 30, 2006, your Board approved the issuance of Supplemental Agreement 18,
which extended the duration of construction administration services to July 31, 2007.
Since that time, the scheduled construction completion date has shifted to December 1,
2007. This is due to numerous construction issues, including, in part, construction change
orders and general contractor inefficiency. It is essential that HOK's Contract be extended
to allow for continued construction administration services during the remainder of
construction. However, HOK has agreed to provide these services for a reduced monthly
fee of $140,000, which is $386,000 below their actual cost. During the remaining months
of the Contract, HOK will continue to provide answers to Requests for Information, prepare
bulletin drawings and Office of State Health and Planning Development (OSHPD) change
orders, review submittals and warranties, complete field validation of various elements of
construction, and other related activities required by OSHPD and their Contract. This
supplemental would extend HOK through December 1, 2007.

To date, 35 Supplemental Agreements for additional unforeseen and out-of-scope setrvices
have been issued for a total value of $5,852,545. We are now recommending approval to
issue Supplemental Agreement 36 for a $560,000 not-to-exceed fee.

FISCAL IMPACT/FINANCING

There is sufficient appropriation in the existing project budget (C.P. 70787) for the award of
the Supplemental Agreement. The recommended Supplemental Agreement will bring the
total Contract value with HOK to $51,437,545, an increase of 14.2 percent. The
recommended supplement will be funded from the consultant and vendor services category
included in the current project budget.
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CONCLUSION

We have reviewed and reached majority approval from the Project Advisory Committee
that the recommended action be adopted.

Please return an adopted copy of this letter to the Chief Executive Office (Capital Projects
Division) and Public Works (Project Management Division I).

Respectfully submitted,

DAVID E. JANSSEN
Chief Executive Offi

DEJ:LS
JSE:zu

c: County Counsel
Department of Public Works
Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)

N:\Board Letters-CEO\HOK SA 36 DPW 071707.doc




